Delta Vision
Kirlin, 4.25.07

Cabinet committee meetings

BRTF 1 2
meeting
2007 March 1-2 April 27

agenda Delta Vision expectations and Overview of Delta Vision and related
items; structure; "Status and Trends" report; processes; science considerations;
legislative, Task Force operating procedures; context memos; TF interaction with
administrati tour of Delta representatives of SCG; work flow to
ve, and support TF

legal

updates and

public

comment

also at each

meeting

Stakeholder Coordination Group work products

alternative visions

Related process work products
DRMS

BDCP
DRERIP

Cal Fed stage 1 assessment

Suisun Marsh Habitat Management, Preservation, and Restoration Plan
State Water Resources Control Board
Science work products

historical salinity and effects of
variable salinity

State of Science Bay-Delta system
support TF assessment of alternative
visions

specific questions-responses as
needed

Work flow to BRTF 070425_legal size.xIs,5/2/2007,2:09 PM

May

3
May 31

Overviews of PPIC "Envisioning
Futures,"UC Berkeley "ReEnvisioning
the Delta" reports, Delta Risk
Management Strategies, and of Bay
Delta Conservation Plan; related
science and stakeholder
considerations

administrative draft risk assessment

from 10 or 11alternatives to fewer

first draft

Work Flow to Blue Ribbon Task Force and Committee

ver 2.04
late July ??
4 5
July 19-20 August 30-31
Discuss emerging proposals for Presentations and discussion of SCG

Delta: Bay-Delta Conservation Plan  work products; review work developed

(BDCP) work products, PPIC, to support TF recommendations
DRMS...; review work developed to

support TF recommendations;

interaction with SCG representatives

early August

admin. draft risk reduction strategies

final conceptual models draft ERP conservation strategy

draft assessment, Stage 1, some
recommendations for Stage 2

alternatives available (not public)

complete draft

non peer-reviewed chapters available to

TF

DRAFT. Internal document; not for circulation or citation.

early September early December
6 7 8
September 20-21 October 25-26 November 29-30
Update on BDCP alternatives; TF TF consideration of alternative TF selection of alternatives to
consideration of range of alternative visions, selection of straw recommend and their preferred;
visions available (SCG, PPIC, recommended alternatives and consider work plan to develop
BDCP..), narrow range and give preferred; direction to staff and others strategic plan in 2008

direction to staff, SCG and others for for work
needed work

recommendations
update ERP for Delta

draft final report

Final reports, including author
responses to peer reviews



